DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Springfield District
Storm Drainage Projects
Fund 308

Project Number/Subproject Number  Z00018/(Z130)

Project Name  English Hills

Project Description 75 LF streambank stabilization near 7820 Manor Drive to prevent
structural damage to house.

Total Project Estimate ($K) 130

Future Funding ($K)

Current Status Design

Construction Award (Estimated) Summer 2004
Project Complete (Estimated) Fall 2004

Remarks

Preliminary design is in progress. Coordination of project with NVSWC staff complete. Final
design and easement plat will be completed after meeting with the property owner. Project is
funded for construction.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Springfield District

Storm Drainage Projects

Fund 308

Project Number/Subproject Number  700018/(Z132)

Project Name  Hollington Place

Project Description 150 LF streambank spot stabilization to control severe erosion near
7926 Hollington Place.

Total Project Estimate ($K) 185

Future Funding ($K)

Current Status Preliminary Design

Construction Award (Estimated) TBD
Project Complete (Estimated) TBD

Remarks

The HOA and citizens reviewed the final design and decided to pursue the construction of this
project with funding provided by the community's HOA by adding a special assessment in the
HOA dues to restore the eroding stream bank. SWPD will continue to coordinate with the
property owners. Our input will be limited to supporting work of HOA and will be evaluated
every quarter. This quarter, a meeting was held between the HOA's consultant, GKY and
Associates, and staff to review the project.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Springfield District

Storm Drainage Projects

Fund 308

Project Number/Subproject Number  N00096/(DMOS)

Project Name  Huntsman Lake, Dam Site #8
Project Description Rehabilitate emergency spillway

Total Project Estimate ($K) 2,254

Future Funding ($K) 2,204

Current Status Preliminary Design

Construction Award (Estimated) TBD
Project Complete (Estimated) TBD

Remarks

Funded for study only; preliminary analysis of dam and emergency spillway study are
complete; report forwarded to Supervisor McConnell's office for review on 7/25/01. Package
for federal assistance with NRCS submitted 8/8/03, and is scheduled for planning assistance in
FY 05 or FY 06.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Springfield District

Storm Drainage Projects

Fund 316

Project Number/Subproject Number  PC0281

Project Name  Poplar Springs Court

Project Description Design of construction measures to alleviate severe erosion and
potential undermining of two homes

Total Project Estimate ($K) 280

Future Funding ($K)

Current Status Preliminary Design

Construction Award (Estimated) Summer 2004
Project Complete (Estimated) Fall 2004

Remarks

A proposal for preparing concept plans for stabilizing the severely eroding stream banks was
received from D&D 9/22/03. The design proposal scope is being coordinated with the affected

HOA. Six easements will be required.

Scoping assessment underway for incorporation of bioengineering practices. Scoping
adjustments are anticipated.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Springfield District

Storm Drainage Projects

Fund 316

Project Number/Subproject Number  1LR0017

Project Name  Regional Pond R-17

Project Description Regional detention pond

Total Project Estimate ($K) 1,150

Future Funding ($K)

Current Status Design

Construction Award (Estimated) Winter 2005
Project Complete (Estimated) Summer 2005

Remarks

LAD acquired two parcels of land in 10/00 for the construction of a County family shelter and

the R-17 facility.

DPWES staff obtained the endorsement of the Springfield Land Use Committee for the shelter
at a regular meeting of the committee held on 11/4/03. This endorsement was given contingent

on R-17 being constructed prior to the completion of construction of the family shelter.

Staff met with the Woodland of Fairlakes HOA in 2/03, to present the stormwater wetland

design concept R-17 and to invite their input. HOA to circulate design information to

interested parties. In addition, a similar meeting was held with the Fairlakes Glen Subdivision
on 2/17/04. Changes requested by these communities to the proposed design will be reviewed

by staff and incorporated into the project as appropriate.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Springfield District

Storm Drainage Projects

Fund 316

Project Number/Subproject Number  SA0251

Project Name  Sandy Run
Project Description To alleviate stream bank erosion in Sandy Run Stream Valley Park

north of Clifton Road.
Total Project Estimate ($K) 160
Future Funding ($K) 102

Current Status Design

Construction Award (Estimated) TBD
Project Complete (Estimated) TBD

Remarks

Project is funded for design only; additional construction funds to be requested in future when
sufficient Pro Rata is collected.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Springfield District

Storm Drainage Projects

Fund 316

Project Number/Subproject Number ~ WR0241

Project Name  Wolf Run

Project Description To alleviate severe stream bank erosion along Wolf Run adjacent to
Yates Ford Road, TM 86-2

Total Project Estimate ($K) 64

Future Funding ($K) 21

Current Status Preliminary Design

Construction Award (Estimated) TBD
Project Complete (Estimated) TBD

Remarks

Due to limited funding allocated for this project the scope was revisited and redefined; erosion
control alternatives being evaluated. A site visit is to be conducted by multi-disciplinary
County team to evaluate project scope; project not funded for construction in FY 04.
Construction could be initiated within 120 days upon funding of project. Design date to be
established upon completion of scoping effort.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Springfield District

Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Fund 304

Project Number/Subproject Number 064236

Project Name  Popes Head Road
Project Description Improve vertical and horizontal sight distance on Popes Head Road

west of McDuffie Lane.
Total Project Estimate ($K) 500
Future Funding ($K)

Current Status Design

Construction Award (Estimated) Winter 2005
Project Complete (Estimated) Fall 2005

Remarks

UFI is scheduled for 4/2/04. VDOT utility relocation agreement in process. Intermediate plans
complete and submitted to County and VDOT agencies for review. Preliminary project plats in
process.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Springfield District

Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Fund 311

Project Number/Subproject Number  88A003

Project Name  Rolling Valley Park and Ride Lot Modifications

Project Description Installation of 2 bus shelters, trash cans and refurbishment of 3 bus
shelters

Total Project Estimate ($K) 90

Future Funding ($K)

Current Status Construction

Construction Award (Actual) 01/15/2004
Project Complete (Estimated) Spring 2004
Remarks

Trash cans have been installed. Construction is 75% complete.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Springfield District

Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Fund 370

Project Number/Subproject Number  474498/(113)

Project Name Greenbiar Park

Project Description Extension of existing parking lot

Total Project Estimate ($K) 357

Future Funding ($K)

Current Status Construction

Construction Award (Actual) 10/27/2003
Project Complete (Estimated) Winter 2004
Remarks

Contractor has begun laying gravel base. Construction is 60% complete.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Springfield District

Walkways, Bus Shelters, and Sanitary Sewer Projects

Fund 102

Project Number/Subproject Number  26002G/(02803)

Project Name Old Keene Mill Road @ English Ivy Court EB

Project Description Installation of bench

Total Project Estimate ($K) 15

Future Funding ($K)

Current Status Land Acquisition

Construction Award (Estimated) Spring 2004
Project Complete (Estimated) Spring 2004

Remarks

Survey, utility designation, and design complete; initial and final federal environmental
clearances received; completing utility coordination; land acquisition in progress (authorization
to begin negotiations issued 5/03).

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Springfield District
Walkways, Bus Shelters, and Sanitary Sewer Projects
Fund 102

Project Number/Subproject Number  26002G/(02801)

Project Name  West Ox Rd @ Legato Rd NB

Project Description Installation of bus shelter

Total Project Estimate ($K) 19

Future Funding ($K)

Current Status Land Acquisition

Construction Award (Estimated) Spring 2004
Project Complete (Estimated) Summer 2004

Remarks

Survey, utility designation, and design complete; initial and final federal environmental
clearances received; land acquisition in progress (authorization to begin negotiations issued
5/03); property owner requested changes to easement agreement - reviewing changes and
continuing negotiations.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Springfield District

Walkways, Bus Shelters, and Sanitary Sewer Projects

Fund 102

Project Number/Subproject Number  26002G/(02802)

Project Name  West Ox Rd @Fairfax Towne Center SB

Project Description Installation of bus shelter

Total Project Estimate ($K) 19

Future Funding ($K)

Current Status On Hold

Construction Award (Estimated) TBD
Project Complete (Estimated) TBD

Remarks

Survey and utility designation complete; project in design; initial and final federal
environmental clearances obtained; land acquisition required (plat and VDOT Basic
Acquisition Report (BAR) complete); memo to DOT 7/3/03, regarding high cost of the
easement (resulting from high property value); building permit for retaining wall required;
applied for final environmental clearance 6/18/03; schedule TBD pending direction from DOT.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Springfield District

Walkways, Bus Shelters, and Sanitary Sewer Projects

Fund 307

Project Number/Subproject Number ~ W00800/(W808)

Project Name Government Center Walkway
Project Description 1000 LF 4' walkway and traffic signals

Total Project Estimate ($K) 40

Future Funding ($K) 20

Current Status Design

Construction Award (Estimated) Spring 2004
Project Complete (Estimated) Summer 2004

Remarks

Funding for design provided by Springfield District Contingency Project; coordination ongoing
with a developer, Peterson Companies, who will construct the Phase I portion of the proposed
walkway improvements (500 LF) at no cost to the County (NTP issued 11/12/03 ~ construction
initiated 3/10/04); Phase II project design (500 LF of walkway and pedestrian traffic signals)
complete and approved by VDOT; applying for VDOT permit and preparing construction

package.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Springfield District

Walkways, Bus Shelters, and Sanitary Sewer Projects

Fund 308

Project Number/Subproject Number ~ V00001/(V190)

Project Name Silverleaf Drive

Project Description 700 LF road improvements

Total Project Estimate ($K) 75

Future Funding ($K)

Current Status Design

Construction Award (Estimated) Summer 2004
Project Complete (Estimated) Fall 2004

Remarks

VDOT punch list items obtained, geotechnical investigation complete, and preliminary VDOT
comments on pavement design received; project in design.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Springfield District

Walkways, Bus Shelters, and Sanitary Sewer Projects

Fund 313

Project Number/Subproject Number 002062

Project Name  Hillside Road Trail
Project Description Phase I1I: 170 LF pedestrian bridge and 200 LF of 6-foot trail

Total Project Estimate ($K) 348

Future Funding ($K)

Current Status Construction

Construction Award (Estimated) Spring 2004
Project Complete (Estimated) Fall 2004

Remarks

Phase III Section: CMD authorized 2/11/04, to proceed to advertise for construction bid
advertisement (bid opening scheduled for April 2004); design 100% complete (structural plans
updated to conform to latest pedestrian bridge specifications); DVP pole relocation adjustment
work complete; VDOT Land Use Permit obtained, road closure plan approved, and building

permit was obtained 1/12/04. Bid opening scheduled for 4/13/04.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Springfield District

Walkways, Bus Shelters, and Sanitary Sewer Projects

Fund 402

Project Number/Subproject Number ~ X00826/(R005)

Project Name  Lee High Village
Project Description 10,000 LF 8-inch sanitary sewer and 2 pump stations

Total Project Estimate ($K) 3,500
Future Funding ($K)

Current Status Construction

Construction Award (Actual) 06/17/2002
Project Complete (Actual) 01/26/2004
Remarks

NTP issued 7/15/02; construction 90% complete; substantial completion issued 1/26/04 (major
restoration outstanding); demonstration of pump stations completed 2/5/04. Restoration
ongoing (asphalt shoulders).

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Springfield District

Building Projects
Fund 303

Project Number/Subproject Number 009438

Project Name  Forensics Facility
Project Description 38,000 SF facility for the Police Department.

Total Project Estimate ($K) 8,500

Future Funding ($K)

Current Status Preliminary Design

Construction Award (Estimated) TBD
Project Complete (Estimated) TBD

Remarks

Negotiations for the full design contract are on hold pending resolution of site evaluation
issues. The space program will be re-evaluated in conjunction with the PSOC based on the
West Ox Road complex as the site.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Springfield District

Building Projects
Fund 303

Project Number/Subproject Number 009454

Project Name  Public Safety Operations Center

Project Description A new 80,000 SF Public Safety Operations Center including public
safety communications and emergency operations.

Total Project Estimate ($K) 97,000

Future Funding ($K) 58,000

Current Status Preliminary Design

Construction Award (Estimated) TBD
Project Complete (Estimated) TBD

Remarks

Project scope issues have been resolved and the PSOC project will include approximately
80,000 SF. TPE has been revised based on DIT task force re-evaluation of IT costs. Project is
being planned for the West Ox Road/Camp 30 site. The project will be collocated with
additional spaces for the Forensics Facility and the VDOT Traffic Operations and Call Centers.
Negotiation with the Architect for design is on-hold pending resolution of a project agreement
with the state.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Springfield District

Building Projects
Fund 303

Project Number/Subproject Number 009464

Project Name  West County Family Shelter (Katherine K. Hanley Shelter)

Project Description 20,000 SF, two-story family shelter; and two 3,000 SF, two-story
transitional housing units.

Total Project Estimate ($K) 5,000

Future Funding ($K) 225

Current Status Design

Construction Award (Estimated) Spring 2005
Project Complete (Estimated) Summer 2006

Remarks

The application for a 2232 Determination was approved by the Planning Commission on
2/19/04. The design contract was awarded on 2/17/04 and design work has started.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Springfield District
Building Projects
Fund 303

Project Number/Subproject Number 009455

Project Name  West Ox Camp 30 Master Plan
Project Description Master planning study for the West Ox Road and Camp 30 Complex.

Total Project Estimate ($K) 328

Future Funding ($K)

Current Status Preliminary Design

Construction Award (Estimated) TBD
Project Complete (Estimated) N/A

Remarks

Traffic study and coordination of the project scope with state agencies is essentially complete.
The master plan was presented to the Springfield Land Use Committee on 2/3/04 and
unanimously endorsed. The Planning Commission hearing on the 2232 application is
scheduled for 3/25/04.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Springfield District

Building Projects
Fund 311

Project Number/Subproject Number  88A015

Project Name  Department of Vehicle Services, West Ox Facility

Project Description 19,000 SF vehicle services facility and renovation of existing
maintenance bays at 4620 West Ox Road.

Total Project Estimate ($K) 5,719

Future Funding ($K)

Current Status Construction

Construction Award (Actual) 07/07/2003
Project Complete (Estimated) Summer 2004
Remarks

The notice-to-proceed was issued for 8/11/03. Site work and foundations are nearly complete.

Project is 20% complete. Erection of the two steel buildings is underway.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Springfield District

Building Projects
Fund 311

Project Number/Subproject Number  89A015

Project Name Girls Probation House

Project Description Revitalization or replacement of ex. facility.

Total Project Estimate ($K) 30

Future Funding ($K)

Current Status Preliminary Design

Construction Award (Estimated) TBD
Project Complete (Estimated) TBD

Remarks

TPE is for feasibility study only. Feasibility study has been initiated to determine the project
scope and cost estimate.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Springfield District
Building Projects
Fund 311

Project Number/Subproject Number  88A002

Project Name  West Ox Bus Operation Center

Project Description Feasibility and conceptual design study for a joint use bus facility with
WMATA. Located at West Ox Road at Lee Highway.

Total Project Estimate ($K) 400

Future Funding ($K)

Current Status Preliminary Design

Construction Award (Estimated) TBD
Project Complete (Estimated) TBD

Remarks

TPE is for study phase only. Full funding is not available for the 150 bus facility.
Programming study was completed in May 2003. The conceptual design is being developed in
coordination with the West Ox Master Plan.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Springfield District

Building Projects
Fund 312

Project Number/Subproject Number 009210

Project Name Crosspointe Fire Station

Project Description 14,000 SF four-bay fire station. Intersection of Ox Road and Hampton
Road.

Total Project Estimate ($K) 5,880

Future Funding ($K)

Current Status Land Acquisition

Construction Award (Estimated) Winter 2005
Project Complete (Estimated) Spring 2006

Remarks

100% documents are complete. Building and site permits have been approved. Condemnation
process is underway to acquire the site. The court date for the condemnation is 11/22/04.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Springfield District

Building Projects
Fund 312

Project Number/Subproject Number 009079

Project Name  Fairfax Center Fire Station

Project Description 23,200 SF fire station with HazMat facilities located at Legato Road
and Lee Highway intersection.

Total Project Estimate ($K) 9,311
Future Funding ($K)

Current Status Construction

Construction Award (Actual) 03/01/2004
Project Complete (Estimated) Spring 2005
Remarks

Plans are complete, and permits were issued. Bid opening was held on 12/18/03. Construction
contract was presented to the BOS on 2/9/04. Construction started on 3/1/04. Ground
breaking ceremony will be on 3/18/04.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Springfield District

Building Projects
Fund 312

Project Number/Subproject Number 009073

Project Name  Fire and Rescue Academy Improvements

Project Description Needs Assessment and Feasibility Study for F&R Training facilities
located at 4600 West Ox Road, and for a possible shared use facility at
Dulles Airport.

Total Project Estimate ($K) 300

Future Funding ($K)

Current Status Preliminary Design

Construction Award (Estimated) TBD
Project Complete (Estimated) TBD

Remarks

TPE is for current feasibility study only. A draft of the final report was submitted on 6/11/03.
FRD has requested changes to incorporate additional storage space at West Ox Rd., and to
include the future parking structure at the north part of the West Ox Complex. The revised
conceptual plans and cost estimate are being finalized.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Springfield District

Building Projects
Fund 312

Project Number/Subproject Number 009207

Project Name  West Springfield Police Station

Project Description 23,400 SF renovation and 18,500 SF addition to the police station, fire
station, and District Supervisor's office located at 6140 Rolling Road.

Total Project Estimate ($K) 10,840
Future Funding ($K)

Current Status Construction

Construction Award (Actual) 04/30/2001
Project Complete (Actual) 01/15/2004
Remarks

Phase I was completed on 5/29/03. Fire and Rescue, Police, and the Supervisor's office moved
in early June 2003. Phase II work was completed on 1/15/04. Final Phase II inspections are
complete, and punch list work is continuing. Final completion will be issued upon approval of
detention pond work and the punchlist.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.
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